

Study Timeline

<insert graphic – forthcoming, until then please use text below>

November 7, 2008	RFP published
December 1, 2008	Proposals due at the KMPO office
December 11, 2008	RFP Evaluation Committee - scoring
January 15, 2009	RFP Evaluation Committee - recommendation
February 5, 2009	KMPO Board authorized staff to negotiate and contract
February 6, 2009	KMPO Executive Director gave notice to proceed
March 10, 2009	1 st Steering Committee Meeting
April 2009	Public Workshop (exact date/time TBD)
May 2009	2 nd Steering Committee Meeting (exact date/time TBD)
June 2009	Public Open House (exact date/time TBD)
July 2009	Final Review by Steering Committee
July 31, 2009	Anticipated Study Completion Date

