State Highway 97 Corridor Study
Schedule

SH 97 Corridor Plan / Route Development Plan Schedule

2007 2008
Feb Mar Apr WMay Juna July Aug Sep Qct Nov Dec Jan Feb Mar  Apr  May Juns July Aug

Task 1 Administration

1.1 Data Inventory 1
1.2 Project Meetings v M v M v R v S v |V R v v M vi v S
1.3 KMPO Meectings - as requested Fay Fay iy Fay
Task 2 Issues ldentification
2.1 Public Invelvement Approach I
2.2 Strategic Advisory Committee [ ] @ ® ® a ® & ®
2.3 Stakehelder Opinion Survey 1]
2.4 Cara Facus Groups | |
2.5 Project Mailing List /1
2.6 Public Open Housss F'N A A

Task 3 Existing Canditions
3.1 Data Callaction _||_|_
3.2 Base Map
3.3 Road Conditions

3.4 Environmental Conditions
3.5 Land Uze

Task 4 Environmental Scan
4.1 Draft Scan

Task 5 Traffic Analysis / Forecasts
5.1 Forecasts |
5.2 Forecast LOS amd Deficiencies _ _

Task 6 Purpose and Need, Goals
6.1 Establish Purpcse and Need / Refing
6.2 Establish Study Goals f Refine
Task 7 Development of Alternatives
7.1 ldentify Altematives
7.2 Enviranmental Review
7.3 Planning Level Cast Estimates
7.4 Cost / Benefit Analysis

7.5 Funding Options
7.6 Project Priarities f Financial Plan

Task 8 Draft Corridor Plan Development

Task & Final Corridor Plan Development | |

’ Public Open House D KNPO Meetings 4\ Project Meetings f Scope Check in Points




