



May 24, 2021

TO: Jeanette Finch  
 Colleen Wonacott  
 FROM: Glenn F. Miles, Executive Director  
 SUBJECT: 2021-2027 KMPO TIP **Amendment #9 Advancing U.S. 95 Signal Upgrades KN 21938**

Kootenai Metropolitan Planning Organization (KMPO) has received a request for the Idaho Transportation Department to advance the U.S. 95, Ironwood to SH-53 Signal Upgrade Project into the FY 2021 Program Year. This project will update obsolete signal, signal communications hardware and software, and also provide for backup power capacity for traffic signals in the corridor.

KN 21938 U.S. 95 Ironwood to SH-53 Signal Upgrades \$2,450,000.00 in FY 2021

Key Number	District	Program Year	Revised Program Year	Route	Project Name	Program	FY 2021 Funding w/Match		Fund Type	Related Actions Underway					
							Current \$	Revised \$		ITD	Phases	Cost Change	Offset	MPO	Date
21938	2	2026	2021	US 95	IRONWOOD TO SH53 SIGNAL UPGRADES, KOOTENAI CO	Freight	\$ -	\$ 2,450,000	FA	Advance, chg funding	CN	\$ 2,450,000	FA COVID	KMPO	

The 2021-2027 Transportation Improvement Program **Amendment #9** provides for the amendment to an existing project by Administrative Modification where the changes do not materially change the design, concept, or scope of the project currently in the program. This amendment meets the threshold requirements for an Administrative Modification as the project is being advanced with available funding. Both projects are also below the threshold for a major amendment.

ITD certifies they have the funds available through Statewide Balancing to advance this project.

The Kootenai Metropolitan Planning Organization, approves **Amendment #9** effective May 24, 2021

This amendment will be posted on the KMPO website at [www.kmpo.net](http://www.kmpo.net) on **May 24, 2021**.