



June 26, 2022

TO: Jeanette Finch

FROM: Glenn F. Miles, Executive Director

SUBJECT: 2022-2028 KMPO TIP **Amendment #16** Request to modify the FY 2022 Transportation Improvement Program by increasing KN 20352 U.S. 95 JCT SH-53 IC, Garwood Rd UPRR Bridge \$200,000 in PC and LP.

This amendment provides additional funding to a previously programmed project KN 20352 U.S. 95 JCT SH-53 IC, Garwood Rd UPRR Bridge. The project was previously programmed in 2019 and is nearing completion. Additional funding is being provided to address contracted engineering and lane purchase activities necessary to complete the work. This amendment increases PC and LP in FY 2022 by \$200,000

ITD District 1 Modification Request to a Previously Programmed and Obligated Project

| | | | | | | | | | | | | | | | |
|----------|-------|---|------|-------|---|----------------------|------|------------|----|----------|--------|------------|-------|------|--------------------------|
| Issue 32 | 20352 | 1 | 2019 | US 95 | JCT SH 53 IC, GARWOOD RD, UPRR BR, & FRONTAGE RDS | Pavement Restoration | \$ - | \$ 200,000 | FA | Increase | LP, PC | \$ 200,000 | 20350 | KMPO | Notified 6/9/22, 6/14/22 |
| Issue 33 | 20352 | 1 | 2019 | US 95 | JCT SH 53 IC, GARWOOD RD, UPRR BR, & FRONTAGE RDS | Pavement Restoration | \$ - | \$ 10,000 | FA | Increase | LP | \$ 10,000 | 20350 | KMPO | Notified 6/14/22 |

The 2022-2028 Transportation Improvement Program **Amendment #16** provides for the amendment of an existing and previously programmed projects by Administrative Modification where the changes do not materially change the design, concept, or scope of the original project previously obligated or currently in the program. The Kootenai Metropolitan Planning Organization, approves **Amendment #16** effective June 26, 2022

This amendment will be posted on the KMPO website at www.kmpo.net on June 26, 2022.