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2020-2026 KMPO TIP Amendment #6 Modifying Budget for KN 12310 to increase in PE/PC and Decrease RW $750,000 for the Ramsey Road

Extension Project, Modifying Budget for KN 22262 increasing PC $26,000 and PE $10,000 for SH-54 Mill and Overlay; Change Name and scope
for KN 22301, KN 22468 and KN 22469 to D1 Special Pavement Markings

The Kootenai Metropolitan Planning Organization (KMPO) received a request from the City of Hayden to modify the existing budget for the Ramsey Road
Extension project contained the FY2020 programs year of the TIP in the amount of $750,000 to support additional preliminary engineering and design efforts
associated with the project, which came about as a result of the extended delay addressing the Coeur d” Alene Airport concerns. Funds be moved from right of
way to PE/PC to accomplish the work. Additionally, ITD has requested to program additional PE/PC for their SH-54 mill and overlay project, as well as make

name and scope changes to three 1-90 projects to address special pavement markings for Fiscal Years 2021, 2022, and 2023

Route, Location District, Scheduled Costs (Dollars in Thousands with Match) Lifetime Direct Costs All Programs
Year-Of-Expenditure Dollars (Not Current Prices)
Phase 2020 2021 2022 2023 2024 2025 2026 PREL Total Federal Match
SMA-7905, RAMSEY RD; WYOMING AVE TO LANCASTER RD 1] CN 2,448 2,448 2,268 180
12310 MP 17 - 17.986 NEW RTE, Resurfacing PE 760 1,711 1,585 126
HAYDEN STP-URBAN (L) STP-U RW 1,700 1,700 1,575 125

This project will provide a new connection to Ramsey Road from Wyoming Ave to Lancaster Road in Coeur d'Alene. Amendment #6 increases PE/PC, modifies

RW, PE, and CN to reflect current timing and funding levels

SH 54, FY20 D1 MILL AND INLAY, KOOTENAI CO 1 CN
22262 MP1-6 PM, Resurfacing PE
STATE OF IDAHO (ITD) PAVE ST RW

555
86

555 - 555
86 - 86

The mill and Inlay project will preserve, repair and prolong pavement life by performing thin milling and plant mix inlay between mileposts 1 and 6 on SH-54 in

Kootenai County. Amendment #6 increases PE/PC by $36,000

190, FY21 D1 SPECIAL PAVEMENT MARKINGS 1 CN
22301 SAFTY/TRAF OPER, PavementMarking STATE | PE
OF IDAHO (ITD) OTHER ASSETS ST RW

311
18

311 311
18 18

This project will increase safety by increasing the delineation of travel ways both in day and night light conditions and in inclement weather with special
pavement markings. Amendment #6 Changes Project Name and eliminates Mile post location.
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190, FY22 D1 SPECIAL PAVEMENT MARKINGS 1] CN 317 317 317
22468 MPO0-73.888 SAFTY/TRAF OPER, PavementMarking PE 18 18 18

This project will increase safety by increasing the delinea

tion of travel ways both in day and night light conditions and in inclement weather with special
pavement markings. Amendment #6 Changes Project Name and eliminates Mile post location.

190, FY23 D1 SPECIAL PAVEMENT MARKINGS 1| CN 324 324 324
22469 MP0-73.888 SAFTY/TRAF OPER, PavementMarking PE 18 18 18
STATE OF IDAHO (ITD) OTHER ASSETS IM RW

This project will increase safety by increasing the delineation of travel ways both in day and night light conditions and in inclement weather with special
pavement markings. Amendment #6 Changes Project Name and eliminates Mile post location.

These projects will address current safety and operating deficiencies to accommodate increased traffic associated with the Ramsey Road improvements being made
in the area by providing connectivity, better surface conditions, lane identifications and roadside safety measures. These improvements will assist ITD and KMPO
in continuing to surpass the Statewide Safety performance goals in the overall reduction and severity of crashes within District 1, as well as the reduction crashes

through improved pavement markings.

This is an Administrative Amendment as the design, concept and scope of the projects has not significantly changed and the reallocation of funds within the
projects will enable the project to proceed in a timely manner. The name and scope changes for KN 22301, 22468 and 22469 will enable the flexibility to utilize
the funds at specific locations within the 1-90 corridor. The funds have been balanced. ITD has stipulated they have sufficient funds through the statewide

balancing to program the additional funds to KN 22262.

The Kootenai Metropolitan Planning Organization, approves Amendment # 6 for the projects identified above effective February 13, 2020.
This amendment will be posted on the KMPO website at www.kmpo.net on February 13, 2020.
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